



Funded by
the European Union



Overview of SUCCESS process for vulnerability assessment activities

Strengthening Urban Climate Governance Project
(SUCCESS)

Plans for Activity 1.3



This presentation

1. SUCCESS Project Framework
2. SUCCESS criteria and conditions for VA studies
3. Plans for vulnerability assessment studies (Activity 1.3)
 - i. Developing proposals and planning of vulnerability assessment activities
 - ii. Reviewing and finalising proposals for funding
 - iii. Preparing and signing sub-agreements
 - iv. Implementation
 - v. Monitoring and evaluation
 - vi. Learning and reflection (Activity 1.4)



Funded by
the European Union



Multi-stakeholder
engagement
process

SUCCESS PROJECT
Framework for Building Inclusive and
Equitable Urban Climate Resilience

Activity
1.1, 1.2, 1.3

City situation analysis

Gender-sensitive participatory
vulnerability assessments

Learning

Activity
1.4

Community-based climate resilience
strategies and action plans

Activity
2.1, 2.2, 2.3

Intervention projects

Learning

Activity
3.1, 3.2, 3.3

Resilience
tracking

Integration
local policy

Activity
4.1, 4.2, 4.3

Communication
Dissemination

Reflection

- Outcomes
- Increasing climate adaptive capacity of local communities
 - Achieving inclusive and equitable urban development, climate actions and disaster preparedness



Funded by
the European Union



SUCCESS project – Criteria and conditions for VA studies (Activity 1.3)

- SUCCESS project will provide funding for VA studies
- Budget is 5,000 Euro per study (amount in Thai Baht will depend on the exchange rate)
- Budget is allocated for 5,000 Euro x 10 studies for both Northeast and South (or 25,000 Euro per region)
- TEI will sign sub-agreements with SCF / CSNM based on approved proposals
- Only CSOs participated in Activities 1.1 and 1.2 can apply



Funded by
the European Union



SUCCESS project – Criteria and conditions for VA studies (Activity 1.3)

- Each VA study must involve i) at least 1 community, ii) different community groups (e.g. women, low-income households, urban poor, disabled, elderly, marginalised), iii) at least 1 municipality
- Duration of the VA implementation 8-10 months (no longer than 10 months)



Funded by
the European Union



Plans for vulnerability assessment studies (Activity 1.3)

Step 1. Developing proposals and planning of vulnerability assessment activities

Step 2. Reviewing and finalising proposals for funding

Step 3. Preparing and signing sub-agreements (TEI-SCF)

Step 4. Implementation (8-10 months)

Step 5. Monitoring and evaluation

Step 6. Learning and reflection (Activity 1.4)



Funded by
the European Union



Step 1. Developing proposals and VA plans

- Nov-Dec 2020 (Project Year 2)
- CSOs decide how they want to work – e.g. agree on number of groups, identify members of each group
- Each group will work with SCF / CSNM to
 - i. Identify location / number of communities / municipality
 - ii. Design data collection activities
 - iii. Develop work plans and timelines



Funded by
the European Union



Step 2. Review and finalise proposals and VA plans

- Nov2020-Jan 2021
- TEI working with SCF / CSNM to refine proposals and VA plans
- TEI working with SCF / CSNM to agree on timelines, work plans and M&E



Funded by
the European Union



Step 3. Sub-agreements

- February 2021
- Finalise and sign sub-agreements (TEI-SCF/CSNM)



Funded by
the European Union



Step 4. Implementation (8-10 months)

- March 2021 – starting date
- Progress report 5 months after starting date
- Final report 10 months after starting date
- Financial reports at Month 5 and Month 10
- (1 March – 31 December 2021 = 10 months)
- (Final report submission 31 December 2021)



Funded by
the European Union



Step 5. M&E plans

- TEI will work with SCF / CSNM to develop M&E plans
- M&E – Month 5 and Month 10



Funded by
the European Union



Step 6. Learning and reflection (Activity 1.4)

- Project Year 3
- SLD approach - bringing CSO groups together with local multi-stakeholders
- Date to be determined (early 2022)



Funded by
the European Union



Timelines

[illegible]

SUCCESS Project

For more information

- Please contact - successprojectinfo@gmail.com

For updates and resources, please see

<https://www.facebook.com/UrbanClimateResilienceThailand/>

www.tei.or.th/thaicityclimate/success.html



Funded by
the European Union

